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September and October Working Parties 

Bank and bed lining proceeded during these working parties and the 350 metres of Stage 3 is now fully lined for 221 metres and both banks completed for 246 metres.
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Stephen Bonsor
RELINING WORK IN PROGRESS
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Stephen Bonsor
RAY ORTH EXPLAINING THE WORKS TO VISITORS AT THE SEPTEMBER OPEN DAY

At present rate of progress lining work will approach Whitehouses in about six or seven months, entirely dependent on weather conditions during the forthcoming winter.

Whitehouses

The latest news on the design and progress of the pseudo weir and wing walls to the wharf wall at Whitehouses is that the design has just been received by WAT and is at present being costed by CRT. No firm date for this work has been agreed although a date of April/May next year has been suggested but attempts are being made to bring this forward to avoid clashing with WAT’s work that should have reached Whitehouses about that time.

Tidy Friday

John Reynolds and his team continue with their good work of vegetation control. See schedule on page 3 for dates. We are most grateful to Tring Lions for helping to fund the purchase of a new brush cutter for this group.
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Chris Sargeant
JOHN REYNOLDS WITH THE NEW BRUSH CUTTER



6-Monthly Physical and Financial progress report

This seems to come round again very quickly and is on page 4. 

Working Party News Distribution

As many of you may already know, John Reynolds is moving from Tring to Bedfordshire although we hope that he will be able to continue with the Tidy Friday working parties.

John has, however, asked to be relieved of the working party news distribution and Clive Johnson has agreed to take over the job.

Many thanks to John for his distribution work and a grateful thank you to Clive for taking it over.


General notes
We operate as a self-supervising group under CRT and all volunteers receive and sign for the Trust’s Restoration Handbook that includes full Health and Safety requirements for the restoration works.  

The handbook is the property of the Trust; if you leave the working parties for any reason, please return your Handbook to either Ray Orth or myself.

Hard hats for use at all times and high visibility jackets to be worn on sites with mobile plant in use are kept in the store at Tringford and must be drawn/returned there.

One first aid kit is kept in the store and one in the Nissan Cabstar and each qualified first-aider will have their own kit with him/her when on site. 

Also available in the store at Tringford are ear defenders and goggles that must be worn when using strimmers, angle grinders, concrete breakers and the like. CRT will supply hard hats, gloves and footwear with reinforced toecaps on request. 

We normally work from 9am to 5pm (or dark if earlier!). There are breaks for morning tea/coffee, packed lunch and afternoon tea/coffee. We take our own food and drink.




WORKING PARTIES

So you can plan your diary ahead, the following are the dates of future working parties. The work to be done is very much subject to the weather especially during the winter months.
 
	DATE  
	WORKING AT
	WORK TO BE DONE

	2017
	
	

	Friday 3rd November to
Thursday 9th November
	Stage 3 
	Stage 3 profiling and lining.


	Friday 10th November
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	Friday 1st December to
Thursday 7th December
	Stage 3 
	Stage 3 profiling and lining.


	Friday 8th December
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	2018
	Meet at Little Tring
	

	Friday 5th January to
Thursday 11th January
	Stage 3 
	Stage 3 profiling and lining.


	Friday 12th January
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	Friday 2nd February to
Thursday 8th February
	Stage 3 
	Stage 3 profiling and lining.


	Friday 9th February
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	Friday 2nd March to
Thursday 8th March
	Stage 3 
	Stage 3 profiling and lining.


	Friday 9th March
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	Friday 6th April to
Thursday 12th April
	Stage 3 
	Stage 3 profiling and lining.


	Friday 13th April
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	Friday 4th May to
Thursday 10th May
	Stage 3 
	Stage 3 profiling and lining.


	Friday 11th May
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	Friday 1st June to
Thursday 7th June 
	Stage 3 
	Stage 3 profiling and lining.


	Friday 8th June
	Meet at Little Tring
	‘Tidy Friday’ vegetation control working party

	Friday 6th July to
Thursday 12th July
	Stage 4 to Bridge 4
	Stage 4 profiling and lining.


	Friday 3rd August to
Thursday 9th August
	Stage 4 to Bridge 4
	Stage 4 profiling and lining.


	Friday 31st August to
Thursday 6th September
	Stage 4 to Bridge 4
	Stage 4 profiling and lining.


	Friday 5th October to
Thursday 11th October
	Stage 4 to Bridge 4
	Stage 4 profiling and lining.


	Friday 2nd November to
Thursday 8th November
	Stage 4 to Bridge 4
	Stage 4 profiling and lining.


	Friday 30th November to
Thursday 6th Decenber
	Stage 4 to Bridge 4
	Stage 4 profiling and lining.



































Roger Leishman, Restoration Director. 
7 Hall Park, Berkhamsted, Herts HP4 2NU.
Tel: 01442 874536, 
e-mail rwleishman@gmail.com


WENDOVER ARM CANAL RESTORATION PHASE II
PROGRESS REPORT AS AT 12th OCTOBER 2017

CANAL LINING
	Item
	Stage 1
	Stage 2
	Stage 3
	Stage 4
	Stage 5
	Stage 6
	Stage 7
	Total

	Total length
	321m
	350m
	350m
	350m
	350m
	337m
	-
	

	Complete to date:
	
	
	
	
	
	
	
	

	Bulk Excavation
	321m
	350m
	340m
	
	
	
	---------
	

	Capping to pipe
	321m
	350m
	340m
	126m
	
	
	---------
	

	Tipping to offside bank
	321m
	350m
	290m
	
	
	
	---------
	

	Tipping to towpath bank
	321m
	350m
	290m
	
	
	
	
	

	Profiling offside bank
	321m
	350m
	265m
	
	
	
	---------
	

	Profiling towpath bank
	321m
	350m
	265m
	
	
	
	---------
	

	Lining towpath bank
	321m
	350m
	246m
	
	
	
	---------
	

	Lining offside bank
	321m
	350m
	246m
	
	
	
	---------
	

	Level and line bed
	321m
	350m
	221m
	
	
	
	---------
	

	Planting banks
	60m
	--------
	--------
	
	
	
	---------
	

	Mooring wall length
	50m
	50m
	--------
	50m
	---------
	--------
	237m
	

	Excavation
	50m
	50m
	--------
	50m
	--------
	--------
	10m
	

	Blinding
	50m
	50m
	--------
	50m
	--------
	--------
	
	

	Wall base
	50m
	50m
	--------
	50m
	--------
	--------
	
	

	Wall upright
	50m
	50m
	--------
	50m
	--------
	--------
	
	

	Backfill
	50m
	50m
	--------
	50m
	--------
	--------
	
	

	Estimated Cost
	£128,272
	£154,579
	£175,000
	£175,000
	£166,250
	£98,725
	£53,725
	£951,551

	Cost to date/final
	£128,272
	£154,579
	£154,579
	£32,462
	£1,042
	£304
	£633
	£481,126





FOOTBRIDGES & VARIOUS OTHER WORKS
	Item
	Stage 8
	Stage 9
	Stage 10
	Stage 11
	Stage 12
	Stage 13
	Stage 14
	Total

	
	Bridge 4
	Bridge 4A
	Whitehouses

	Cart track
Narrows
	Removal
of bunds
	Winding
Hole nose
	Nuttalls
Bund
	

	Footbridge
	100%
	100%
	----------------
	-----------
	----------
	-----------
	----------
	

	Excavation
	100%
	100%
	----------------
	
	----------
	
	----------
	

	Blinding
	100%
	100%
	----------------
	
	----------
	
	----------
	

	Wall base
	100%
	100%
	----------------
	
	----------
	
	----------
	

	Wall upright
	100%
	100%
	----------------
	
	----------
	
	----------
	

	Backfill
	100%
	100%
	----------------
	
	----------
	
	----------
	

	Heritage work
	---------
	---------
	90%
	-----------
	----------
	-----------
	----------
	

	Other work
	---------
	---------
	100% 
	-----------
	
	-----------
	100%
	

	Estimated cost
	£20,122
	£20,031
	£20,000
	£20,000
	£20,000
	£10,000
	3,501
	£113,654

	Cost to date/final
	£20,122
	£20,031
	£17,552
	
	
	
	3,501
	£61,206 




SUMMARY INCLUDING OVERHEAD COSTS AND PHASE I
	
	Lining
	F/bridges
& other
works
	Clear bed,
& Temp’y
Works
	Environ’t
Reports
	Materials
In stock
	Admin
	Tools &
Equip’t
	Vehicle
	Unallocated
contingency
	TTOTAL

	Estimated cost
	£951,551
	£113,654
	£22,000
	£3,245
	£0
	£37,000
	£11,000
	£22,000
	£40,000
	£1,200,450

	Cost to date/final
	£481,126
	£61,206 
	£21,284
	£3,245
	£3,792
	£34,579
	£10,797
	£21,006
	
	£613,650

	Final cost of Phase I completed in 2004 and opened to navigation in 2005
	£400,349

	Total spend on restoration by Wendover Arm Trust to date 
	£1,037,384



A red figure indicates a final cost/physical progress. A green figure indicates a revised budget figure, either to match a finished cost or to give a re-appraisal in the light of experience to date.
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WENDOVER ARM CANAL RESTORATION PHASE 1I

PROGRESS REPORT AS AT 12" OCTOBER 2017

CANAL LINING
Item Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6 | Stage7 Total
Total length 321m 350m 350m 350m 350m 337m -
Complete to date:
Bulk Excavation 321m 350m 340m
Capping to pipe 321m 350m 340m 126m
Tipping to offside bank 321m 350m 290m
Tipping to towpath bank 32Im 350m 290m
Profiling offside bank 321m 350m 265m
Profiling towpath bank 32Im 350m 265m
Lining towpath bank 321m 350m 247m
Lining offside bank 32Im 350m 24Tm
Level and line bed 32Im 350m 222m
Planting banks (10 N e e T T s
Mooring wall length 50m S50m | mememees 50m | memmeeme | e 237m
Excavation 50m S50m | meeeeee S50m | mmmeeeem | e 10m
Blinding 50m 50m 50m
Wall base 50m 50m S0m | e | s
Wall upright 50m S0m | emeeeees S0m | emmememe | mmmmmee-
Backfill 50m S0m | - S0m | meeeeeem f mmeeeee-
Estimated Cost £128272 | £154.579 | £175.000 | £175,000 | £166,250 | £98,725 | £53,725 | £951.551
Cost to date/final £128.272 | £154.579 | £154,579 £32,462 £1,042 £304 £633 | £481,126
FOOTBRIDGES & VARIOUS OTHER WORKS
Item Stage 8 Stage 9 Stage 10 Stage 11 | Stage 12 | Stage 13 | Stage 14 Total
Bridge 4 | Bridge 4A | Whitehouses | Carttrack | Removal | Winding | Nuitalls
Narrows | ofbunds | Hole nose Bund
Footbridge 100% 100%
Excavation 100% I T e E E—
Blinding 100% T et T e
Wall base 100% 100%
Wall upright 100% 100% | —=mmmmmmmemmee=m | ] mmmemmeeee
Backfill 100% L el H e ——
Heritage work | =-=smeeem | wseemeeen 90%
Other work | =mmemmeem | oo R B 100%
Estimated cost £201122 £20,031 £20,000 £20,000 £20,000 £10,000 3,501 | £113.654
Cost to date/final | £20,122 £20,031 £17,552 3,501 £61,206
SUMMARY INCLUDING OVERHEAD COSTS AND PHASE I
Lining F/bridges | Clear bed, | Environ’t | Materials | Admin | Tools & | Vehicle | Unallocated
& other | & Temp’y | Reports In stock Equip’t contingency TOTAL
works Works
Estimated cost £951,551 | £113,654 £22.000 £3,245 £0 | £37,000 | £11,000 | £22.000 £40.000 | £1,200,450
Cost to date/final | £481,126 | £61,206 £21284 £3,245 £3,792 | £34,579 | £10,797 | £21,006 £613,650
Final cost of Phase I completed in 2004 and opened to navigation in 2005 £400,349
Total spend on restoration by Wendover Arm Trust to date £1,037,384

A red figure indicates a final cost/physical progress. A green figure indicates a revised budget figure,
either to match a finished cost or to give a re-appraisal in the light of experience to date.
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