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The Season's Greetings to all o
year. We have made good progress
Tring bridge and are now nearing

DATES FOR WORKING PARTIES

Date

Meet at

ur volunteers and many thanks for a very successful

with the Stage 1 towpath wall from the tip to Little

the farm crossing which is half way to the bridge!

Work

Thursday 9th Dec &
Friday 10th Dec 1999

Little Tring
@ 10.00am

Pour section of wall/ base (Thursday)
and strip/erect formwork (Friday)

or stumping at Little Tring with Pete
Bowers if weather stops concreting.

Saturday 8th Jan &
Sunday 9th Jan 2000

Little Tring
@ 10.00am

Pour section of wall/base (Saturday)
and strip/erect formwork (Sunday)
Strimming at Drayton Beauchamp with
Greg Bisgrove on Sunday .

Thursday 13th Jan &
Friday 14th Jan 2000

Little Tring
@ 10.00am

Pour section of wall/ base {Thursday)
and strip/erect formwork (Friday)

or stumping at Little Tring with Pete
Bowers if weather stops concreting.

Monday 17th Jan &
Tuesday 18th Jan 2000

Little Tring
@ 10.00am

Pour section of wall/ base (Mond )
and strip/erect formwork (Tuesda?{
or stumping at Little Tring with Pete
Bowers if weather stops concreting.

Thursday 271th Jan &
Friday 28th Jan 2000

Little Tring
@ 10.00am

As for 17th/18th Jan 2000 excxept
(Thursday) and (Friday).

Jaturday oth Feb &
Sunday 6th Feb 2000

Little Tring
@ 10.00am

Pour section of wall/base (Saturday)
and strip/erect formwork (Sunday)
Strimming at Drayton Beauchamp with
Greg Bisgrove on Sunday .

Thursday 10th Feb &
Friday 11th Feb 2000

Little Tring
@ 10.00am

Stumping at Little Tring with Pete
Bowers. We may concrete a section of
wall/base.

Monday 21st Feb &
Tuesday 22nd Feb 2000

Little Tring
@ 10.00am

As for 10th/11th Feb 2000.

Saturday 4th Mar &
Sunday 5th Mar 2000

Little Tring
@ 10.00am

Pour section of wall/base (Saturday)
and strip/erect formwork (Sunday)
Stumping at Little Tring with

Greg Bisgrove on Sunday.

Thursday 9th Mar &
Friday 10th Mar 2000

Little Tring
@ 10.00am

Stumping at Little Tring with Pete
Bowers. We may concrete a section of
wall/base.

Thursday 23rd Mar &
Friday 24th Mar 2000

Tittle Tring
@ 10.00am

As Tor 9th/10th March 2000.





[image: image2.jpg]LATEST NEWS:-
Excavation and Blinding concrete for stage 1 is complete.

Reinforced concrete towpath wall for stage 1 is 37% complete (8 wall sections and
12 base sections out of 24 sections in all)

T%P_%rary roadways are being extended and maintained thanks to Ken Graves, Jim Powell
an is excavator/dumper and other volunteers. This is very important work and, with
the speed of progress with the wall, requires a lot of effort to keep ahead of the
concreting of the wall for ready-mix lorry access.

Thank you to all who are letting me know that they are coming to working parties - it
is being a great help to me in planning concrete deliveries. Please keep up the
phone-ins. If we have the volunteers and weather for all the dates through to the end
of March, the wall could be completed before the May 2000 Festival and work continue on
excavation and blinding for Stage 2, the offside wall/reed bed from the tip to Little
Tring bridge. For the bulk excavation, it is intended to have a seven to ten day
concerted effort to complete this in one exercise. This will not only speed things up

but be much more economic in plant hire costs.

Little Tring Bridge
ere 1s nothing new to report and it is still expected to let the bridge rebuilding to
contract in Spring 2000.

Aston Clinton By-pass

The Trust and BW have met to discuss their joint requirements. It has been agreed that,
at this stage, it is best for the Trust to stay in the background as the Highway
Authority have changed the plans for drainage of the by-pass and we will await the
extent of work on the diverted canal bed that they intend to carry out before partaking

in any discussions.

"Odd Jobs™"
here are various jobs that need doing that could be done if two or three volunteers

are available at any time - these are:
Tranship-sand—frem—the—hut—to—the-work-stte — completed thanks to Jim Powell
Reerganise-bench-etes—in—the-Frust-hut - completed thanks to Pete Bowers
Erect chestnut paling fence at _Little Tring bridge.
Repair and erect warning sign by Little Tring bridge.
Cut Allthread rods to length for use in shuttering.
Bend reinforcement mesh for towpath wall.
Servicing/cleaning plant and hand tools.

Are there any ladies out there (or gents) who could spare some time on a work party
date(s) to help Margaret wash 200-300 'tip' bottles to be sold at the next May
Festival? It is hoped it can be done in the comfort and shelter of the hut. Please

give Margaret a ring (01442 874536) if you can help.

Web Site
The address of our working party web site is
nsa.dircon.co.uk/wendover.htm

Health & Safet . : .
T have held 1§is up because we are trying to get the wall construction instructions

correct but we hope to publish as soon as possible.
Still a matter of concern is that, as far as I am aware, there are no volunteers who

are first aid trained with a current certificate. Is there anyone who is trained with a
current certificate or anyone who is willing to be trained?

General Notes " : ) X
Mard hats for use at all times and high visibility jackets to be worn on sites with

mobile plant in use are kept in the store at Tringford and must be drawn/returned
there. One first aid kit is kept in the store, another is be kept in the VW transporter
for use n site. Also available are ear defenders and goggles which must be worn when
using strimmers, angle grinders and the like.

My mobile phone number at working parties is 0850-170858. It is not always left on
continuously but has a message facility which I check from time to time.

We normally work from 10am to 5pm (or dark if earlier!) with breaks for morning
coffee/tea, packed lunch and afternoon tea/coffee. We take our own food and drinks.
However, do not feel bound by these times as half a day is better than no help at all.
We have an electric kettle and tea urn at the hut, also there is an outside tap for

drinking water.
Roger Leishman, Restoration Director (Tel:01442 874536)
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